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TITLE: Haz Mat Abatemer.. cOP 88.12, 1 Site DATE: 12/20/2017
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

CONTRACTOR: Attn: Michael Costa
Dragados / Flatiron Joint Venture
1775 Park St, Bldg 75
Selma, CA 93662

DESCRIPTION OF CHANGE:

Provide Hazardous Material Abatement for one (1) property described in DFJV COP 088.12 attached with DEJV Letter
No. DFJV-HSR-0949.

Per Book |, Part B.2 - General Provisions (GP), Section 43.0, "Hazardous Material", this change order includes the
compensation for direct remediation costs excluding overhead, delay damages, and profit.

This Change Order establishes merit for the cost of remediation of the property at 7450 Mountain View Avenue for a total
cost of $10,528.77 based on lump sum agreement of Katch Environmental's direct remediation of $9,700.33 plus DFJV
Site Specific Safety and Project Engineer Coordination with Katch Environmental.

This Change Order establishes merit for the cost of obtaining Bond and Insurance on the direct remediation work for a
total cost of $373.46.

The compensation in this change order is per Section 17.9 and Section 43.0 of the General Provisions and includes
direct remediation and bond and insurance costs.

00001 Hazardous Material Abatement at 7450 Mountain 1.0 LS $9,700.33
View Avenue, Hanford, CA (FB-16-0139), at an
agreed lump sum.
00002 DFJV Support Costs at 7450 Mountain View 1.0 LS $454.98 $454.98 0
Avenue include Site Specific Safety at 1.5 hours
for initial safety review and set-up, Project
Engineer Coordination at 1.0 hour per
subcontractor crew day for field visit and
coordination while the hazmat work is being
performed, and 2.5 hours for vehicle use.
00003 Bond and Insurance at 3.5% 1.0 LS $373.46 $373.46 0

Total: $10,528.77 0
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TITLE: Haz Mat Abatemen. OP 88.12, 1 Site DATE: 12/20/2017
PROJECT:  Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims (Book I, Part B.2, clause 17.8 superseded as follows):

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by this Change Order including, but not limited to, direct, indirect and consequential costs;
additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with
other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true,
under penalty of perjury (under the laws of California, executed in Selma, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
"none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or
event contemplated by this Change Order in the form above.
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